

Initial Project Planning Template

Date	10 July 2026
Team ID	XXXXXX
Project Name	Raising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a disaster coordinator, I can log into the application to securely access the live dashboard panel	2	High	Shaik Reshma	26 June 2026	02 July 2026
Sprint-1		USN-2	As a system processor, I can fetch historical and real-time weather metrics from the Weather API for the ingestion pipeline	1	High	Shaik Reshma	26 June 2026	02 July 2026
Sprint-2		USN-3	As a pipeline service, I can run live weather data through pre-trained .pkl model weights to evaluate flood risk tiers.	2	High	Shaik Reshma	03 July 2026	09 July 2026
Sprint-1		USN-4	As a disaster coordinator, I can view dynamic, color-coded risk alerts on the dashboard to immediately evaluate on-ground safety threat levels.	2	High	Shaik Reshma	03 July 2026	09 July 2026
Sprint-1	Login	USN-5	As an administrator, I can verify that all generated prediction histories are automatically stored inside the log dataset for project finalization	1	High	Shaik Reshma	10 July 2026	10 July 2026